Nebraska Department of Roads Date: 08.27.2015 Nebraska Department of Roads Date: 08.27.2015
Estimate Summary to Contractor Page: 1of 10 Estimate Summary to Contractor Page: 1of 10
Contract ID: 8690 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8690 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date:  08.22.2015 Est Number: 0008 Pay Period End Date:  08.22.2015
Contract Location: Total to Date  Prev to Date This Estimate
NIOBRARA RIVER SOUTH Estimate Type: PROG Current Contract Amt Total Earnings  $2,103,115.74 $1,493,871.95 $609,243.79
$4,604,211.63 Stockpiled Materials $79,166.88 $54,100.80 $25,066.08
Contractor: Original Contract Amt Gross Earnings  $2,182,282.62 $1,547,972.75 $634,309.87
ontractor: Date Lot 11.13.2014 $4.604.211.63 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC ated e;. B Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- Eiiiiﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .01. .
P O BOX 2003 _ 46% Net Earnings  $2,182,282.62 $1,547,972.75 $634,309.87
Date Notice for Work to )
Begin: 03.16.2015 % Time Comp
HASTINGS NE 68902-2003 gin: 9S8 749  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.30.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 07.01.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-3,492.34 $-3,492.34 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BROWN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80690 000 STP-183-4(109) 183 198.35 207.17 GRAD CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$3,492.34 -$3,492.34 $.00
Payment  $2,178,790.28 $1,544,480.41 $634,309.87
Project Manager District Engineer
Rudnick, Michael 08.25.2015 Lehn, Jason 08.25.2015
Construction Engineer Controller
Halstead, Kerri 08.25.2015 Burling, Laurie 08.26.2015
Controller
Burling, Laurie 08.26.2015
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Est Number: 0008 Pay Period End Date:  08.22.2015 Est Number: 0008 Pay Period End Date:  08.22.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1121.00 500.00 7.000 3,500.00
0001 0001 0030.10 22,800.00 1.000 22,800.00 REMOVE CONCRETE FLUME EACH 7.000 3,500.00
MOBILIZATION LS 1.000 22,800.00 8.000 4,000.00
1.000 22,800.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 3.00 5,269.000 15,807.00
0002 0002 1009.00 5,400.00 1.000 5,400.00 REMOVE GUARDRAIL LF 5,269.000 15,807.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,400.00 5,269.000 15,807.00
1.000 5,400.00 0.000 0.00
0.000 0.00 o011 0011 L006.00 250.00 24.000 6,000.00
0003 0003 1011.00 30.00 340.000 10,200.00 COVER CROP SEEDING ACRE 24.000 6,000.00
WATER MGAL 340.000 10,200.00 8.200 2,050.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L019.13 1.45 17,090.000 24,780.50
0004 0004 1030.00 13.80 16,214.000 223,753.20 EROSION CONTROL, CLASS 1D SY 17,090.000 24,780.50
EARTHWORK MEASURED IN EMBANKMENT cY 16,214.000 223,753.20 3,622.130 5,252.09
16,469.000 227,272.20 0.000 0.00
0.000 0.00 0013 0013 L019.15 2.40 3,741.000 8,978.40
0005 0005 1040.00 0.34 116,000.000 39,440.00 EROSION CONTROL, CLASS 1F SY 3,741.000 8,978.40
SLOPE PROTECTION 5\% 116,000.000 39,440.00 12,340.060 29,616.14
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L019.20 5.00 141.000 705.00
0006 0006 1040.06 200.00 116.000 23,200.00 EROSION CONTROL, CLASS 2A SY 141.000 705.00
SLOPE PROTECTION MULCH TON 116.000 23,200.00 828.390 4,141.95
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L022.11 2.75 7,177.000 19,736.75
0007 0007 1102.00 5.50 5,882.000 32,351.00 FABRIC SILT FENCE-LOW POROSITY LF 7,177.000 19,736.75
REMOVE ASPHALT SURFACE sy 5,882.000 32,351.00 7,457.000 20,506.75
2,153.000 11,841.50 0.000 0.00
2,153.000 11,841.50 0016 0016 L022.81 4.00 320.000 1,280.00
0008 0008 1120.00 1,850.00 31.000 57,350.00 SILT CHECK, TYPE 1-HIGH LF 320.000 1,280.00
REMOVE DISCHARGE STRUCTURE EACH 31.000 57,350.00 12,790.000 51,160.00
30.000 55,500.00 0.000 0.00

0.000 0.00
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Est Number: 0008 Pay Period End Date:  08.22.2015 Est Number: 0008 Pay Period End Date:  08.22.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L030.75 12.50 3,087.000 38,587.50 0024 0024 4150.00 2.80 65.000 182.00
MANURE TOPDRESSING cY 3,087.000 38,587.50 REINFORCING STEEL FOR HEADWALL LB 65.000 182.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 533,869.35 0025 0025 4360.24 330.00 10.000 3,300.00
Current 533.869.35 24" METAL FLARED-END SECTION EACH 10.000 3,300.00
In place 455,347.63 10.000 3,300.00
This Estimate 11,841.50 0.000 0.00
GROUP 4 CULVERTS 0026 0026 4360.30 458.00 1.000 458.00
0018 0018 0030.40 4,000.00 1.000 4,000.00 30" METAL FLARED-END SECTION EACH 1.000 458.00
MOBILIZATION LS 1.000 4,000.00 5.000 2,290.00
1.000 4,000.00 0.000 0.00
0.000 0.00 0027 0027 4360.48 856.00 2.000 1,712.00
0019 0019 4018.50 551.00 1.000 551.00 48" METAL FLARED-END SECTION EACH 2.000 1,712.00
TAPPING EXISTING PIPE EACH 1.000 551.00 2.000 1,712.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 P300.18 37.00 16.000 592.00
0020 0020 4035.00 200.00 1.000 200.00 18" CULVERT PIPE, TYPE 3,40OR 5 LF 16.000 592.00
REMOVE FLARED-END SECTION EACH 1.000 200.00 0.000 0.00
1.000 200.00 0.000 0.00
0.000 0.00 0029 0029 P300.24 72.00 221.000 15,912.00
0021 0021 4040.00 300.00 12.000 3,600.00 24" CULVERT PIPE, TYPE 3,40R5 LF 221.000 15,912.00
REMOVE HEADWALLS FROM CULVERTS EACH 12.000 3,600.00 336.000 24,192.00
12.000 3,600.00 0.000 0.00
0.000 0.00 0030 0030 P300.30 74.90 18.000 1,348.20
0022 0022 4050.01 14.00 107.000 1,498.00 30" CULVERT PIPE, TYPE 3,4 0R 5 LF 18.000 1,348.20
EXCAVATION FOR PIPE, PIPE-ARCH cY 107.000 1,498.00 223.000 16,702.70
CULVERTS, AND HEADWALLS 567.430 7.944.02 0.000 0.00
0.000 0.00 0031 0031 P300.48 98.80 55.000 5,434.00
0023 0023 4100.06 2,775.00 0.600 1,665.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 55.000 5,434.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 0.600 1,665.00 56.000 5,532.80
0.000 0.00 0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 P402.24 55.00 131.000 7,205.00 GROUP 7 GUARDRAIL
24" CULVERT PIPE, TYPE 3,450R 6 LF 131.000 7,205.00 0038 0038 0030.70 23,505.00 1.000 23,505.00
0.000 0.00 MOBILIZATION LS 1.000 23,505.00
0.000 0.00 0.500 11,752.50
GROUP 4 CULVERTS Contracted 47,657.20 0.000 0.00
Current 47,657.20 0039 0039 7015.00 22.00 6,420.000 141,240.00
In place 69,473.52 CABLE GUARDRAIL LF 6,420.000 141,240.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1553+32 0.000 0.00
0033 0033 0030.60 13,000.00 1.000 13,000.00 0040 0040 7023.00 2,500.00 30.000 75,000.00
MOBILIZATION LS 1.000 13,000.00 TERMINAL ANCHORAGE SECTIONS EACH 30.000 75,000.00
1.000 13,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 6005.28 115.00 80.300 9.234.50 GROUP 7 GUARDRAIL Contracted 239,745.00
PREFORMED SILICONE JOINT, TYPE B LF 80.300 9,234.50 Current 239.745.00
37.729 4,338.84 In place 11,752.50
0.000 0.00 This Estimate 0.00
0035 0035 6016.20 49.00 1,115.000 54,635.00 GROUP 9 BITUMINOUS
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,115.000 54,635.00 0041 0041 0002.55 7.50 1,389.000 10,417.50
1,075.956 52,721.84 OVERLAY BROKEN LINES STA 1,389.000 10,417.50
0.000 0.00 389.585 2,921.89
0036 0036 6030.00 19,500.00 1.000 19,500.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 19,500.00 0042 0042 0002.60 8.50 2,778.000 23,613.00
1553+32 1.000 19,500.00  OVERLAY SOLID LINES STA 2,778.000 23,613.00
0.000 0.00 779.615 6,626.73
0037 0037 6131.23 2.50 2,290.000 5,725.00 241.740 2,054.79
PENETRATING CONCRETE SEALER SF 2,290.000 5,725.00 0043 0043 0002.76 0.10 139,000.000 13,900.00
2,290.000 5,725.00 PERMANENT PAVEMENT MARKING, PAINT LF 139,000.000 13,900.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1553+32 Contracted 102,094.50 0.000 0.00
Current 102,094.50 0044 0044 0030.90 150,775.00 1.000 150,775.00
In place 95,285.68 MOBILIZATION LS 1.000 150,775.00
This Estimate 0.00 0.000 0.00
0.000 0.00
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Est Number: 0008 Pay Period End Date:  08.22.2015 Est Number: 0008 Pay Period End Date:  08.22.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 1020.06 45.00 120.000 5,400.00 0054 0054 4024.70 2,450.00 6.000 14,700.00
FLEXIBLE POST DELINEATOR EACH 120.000 5,400.00 CONCRETE FLUME, TYPE | EACH 6.000 14,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0046 1020.20 30.00 29.000 870.00 0055 0055 4024.71 2,500.00 6.000 15,000.00
INSTALL CHEVRONS EACH 29.000 870.00 CONCRETE FLUME, TYPE II EACH 6.000 15,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 2001.00 25.00 54.000 1,350.00 0056 0056 4105.59 790.00 112.900 89,191.00
GRAVEL SURFACE COURSE CcY 54.000 1,350.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 112.900 89,191.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 2021.00 50.00 8.000 400.00 0057 0057 4107.07 400.00 2.160 864.00
MAILBOX POST EACH 8.000 400.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 2.160 864.00
0.000 0.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 3039.11 865.00 0.400 346.00 0058 0058 4155.50 1.80 9,555.000 17,199.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CcY 0.400 346.00 REINFORCING STEEL FOR INLET AND LB 9,555.000 17,199.00
DEPTH 0.690 596.85 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 3039.12 1,100.00 2.550 2,805.00 0059 0059 4157.00 2.00 210.000 420.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 2.550 2,805.00 REINFORCING STEEL FOR COLLARS LB 210.000 420.00
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 3221.13 865.00 0.540 467.10 0060 0060 4764.34 15.00 160.000 2,400.00
CONCRETE PAVEMENT, CLASS PR-3500 CcY 0.540 467.10 4" NONPERFORATED PIPE UNDERDRAIN LF 160.000 2,400.00
JOINT REPAIR 12.220 10,570.30 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 4004.50 2.85 10,712.000 30,529.20 0061 0061 4764.35 19.00 3,960.000 75,240.00
CAST IRON GRATE AND FRAME LB 10,712.000 30,529.20 4" PERFORATED PIPE UNDERDRAIN LF 3,960.000 75,240.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 4024.55 106.00 87.000 9,222.00 0062 0062 6960.15 800.00 14.260 11,408.00
FLUME SPILLWAY LF 87.000 9,222.00 BRIDGE APPROACH REPAIR (63 14.260 11,408.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0008 Pay Period End Date:  08.22.2015 Est Number: 0008 Pay Period End Date:  08.22.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0063 0084 8022.15 1.36 200.000 272.00 0071 0086 9020.95 734.00 6.800 4,991.20
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 272.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 4,991.20
STATE MAINTENANCE PATCHING 357.980 486.86 STATE MAINTENANCE PATCHING 9.434 6.924.55
317.410 431.68 8.353 6,131.10
0064 0063 8022.20 1.36 35,880.000 48,796.80 0072 0069 9021.13 734.00 1,219.920 895,421.28
HYDRATED LIME/WARM MIX ASPHALT EACH 35,880.000 48,796.80 PERFORMANCE GRADED BINDER (64-34) TON 1,219.920 895,421.28
18,839.190 25,621.30 506.878 372,048.45
8,626.920 11,732.61 230.803 169,409.40
0065 0064 8028.01 500.00 0.100 50.00 0073 0070 9030.00 4.50 20,771.000 93,469.50
FOUNDATION COURSE REPLACEMENT cY 0.100 50.00 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 20,771.000 93,469.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0065 8111.00 220.00 243.560 53,583.20 0074 0071 9034.00 8.00 221.000 1,768.00
SHOULDER SUBGRADE PREPARATION STA 243.560 53,583.20 PREPARATION OF INTERSECTIONS AND Sy 221.000 1,768.00
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0067 0085 9002.10 30.80 200.000 6,160.00 0075 0072 9053.00 2.00 33,730.000 67,460.00
ASPHALTIC CONCRETE FOR STATE TON 200.000 6,160.00 TACK COAT GAL 33,730.000 67,460.00
MAINTENANCE PATCHING, TYPE SPR 357.980 11,025.79 14,750.000 29,500.00
317.410 9,776.23 4,350.000 8,700.00
0068 0066 9005.75 30.80 35,380.000 1,089,704.00 0076 0073 9111.00 30.00 290.000 8,700.00
ASPHALTIC CONCRETE, TYPE SPR TON 35,380.000 1,089,704.00 WATER MGAL 290.000 8,700.00
18,841.610 580,321.59 0.000 0.00
7,313.350 225,251.18 0.000 0.00
0069 0067 9009.00 5.00 2,524.000 12,620.00 0077 0074 9170.00 90.00 673.830 60,644.70
PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 2,524.000 12,620.00 EARTH SHOULDER CONSTRUCTION STA 673.830 60,644.70
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0068 9010.50 40.80 500.000 20,400.00 0078 0075 9173.15 50.00 917.350 45,867.50
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 20,400.00 TRENCHED WIDENING STA 917.350 45,867.50
SPR 15.000 612.00 892.650 44,632.50
0.000 0.00 627.540 31,377.00
0079 0076 9179.23 380.00 458.695 174,304.10
COLD MILLING, CLASS 3 STA 458.695 174,304.10
475.745 180,783.10
127.410 48,415.80
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Est Number: 0008 Pay Period End Date:  08.22.2015 Est Number: 0008 Pay Period End Date:  08.22.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0080 0077 9179.35 5.00 2,303.000 11,515.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 5 SY 2,303.000 11,515.00 0088 0088 0001.08 0.50 24,000.000 12,000.00
1,550.000 7,750.00  BARRICADE, TYPE I BDAY 24,000.000 12,000.00
1,550.000 7,750.00 15,975.000 7,987.50
0081 0078 9185.85 8.75 932.000 8,155.00 2,423.000 1,211.50
RUMBLE STRIPS, ASPHALT 8" STA 932.000 8,155.00 0089 0089 0001.10 2.00 864.000 1,728.00
0.000 0.00  BARRICADE, TYPE Il BDAY 864.000 1,728.00
0.000 0.00 2,496.000 4,992.00
0082 0079 9186.00 6.75 1,330.000 8,977.50 56.000 112.00
CONCRETE SURFACE MILLING 5% 1,330.000 897750 0090 0090 0001.75 1.00 1,680.000 1,680.00
0.000 0.00 TEMPORARY SIGN DAY EACH 1,680.000 1,680.00
0.000 0.00 344.000 344.00
0083 0080 9188.50 40.00 4,808.000 192,320.00 129.000 129.00
SURFACING UNDER GUARDRAIL 5% 4,808.000 192,320.00 0091 0091 0001.90 050  18,360.000 9,180.00
1,542.000 61,680.00  SIGN DAY EACH 18,360.000 9,180.00
1,542.000 61,680.00 4,172.000 2,086.00
0084 0087 9300.37 1.00 340.000 340.00 880.000 440.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00 0092 0092 0003.10 250.00 240.000 60,000.00
MAINTENANCE PATCHING 0.000 0.00 FLAGGING DAY 240.000 60,000.00
0.000 0.00 140.000 35,000.00
0085 0081 9300.38 1.00  60,996.000 60,996.00 26.000 6,500.00
RAP INCENTIVE PAYMENT EACH 60,996.000 60,996.00 0093 0093 0003.20 350.00 75.000 26,250.00
0.000 0.00  FURNISHING AND OPERATING PILOT VEHICLE DAY 75.000 26,250.00
0.000 0.00 61.000 21,350.00
0086 0082 9300.52 4,500.00 1.000 4,500.00 13.000 4,550.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00 0094 0094 0020.00 2.00 500.000 1,000.00
/D 0.000 0.00  TRAINING HOUR 500.000 1,000.00
0.000 0.00 0.000 0.00
0087 0083 P402.15 53.00 1,225.000 64,925.00 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,225.000 64,925.00 0095 0095 0030.00 10,000.00 1.000 10,000.00
0.000 0.00  MOBILIZATION LS 1.000 10,000.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,412,457.58 0.000 0.00
Current 3,412,457.58
In place 1,342,101.91

This Estimate

582,709.79
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Est Number: 0008 Pay Period End Date:  08.22.2015 Est Number: 0008 Pay Period End Date:  08.22.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0096 4022.05 33.00 1,500.000 49,500.00 0105 0105 L032.70 300.00 6.000 1,800.00
TEMPORARY SLOPE DRAIN LF 1,500.000 49,500.00 TEMPORARY MULCH TON 6.000 1,800.00
1,215.000 40,095.00 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 9110.01 50.00 160.000 8,000.00 0106 0106 L860.24 1,750.00 11.000 19,250.00
RENTAL OF LOADER, FULLY OPERATED HOUR 160.000 8,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 11.000 19,250.00
0.000 0.00 4.000 7,000.00
0.000 0.00 1.000 1,750.00
0098 0098 9110.02 50.00 50.000 2,500.00 0107 0107 L860.50 15,000.00 1.000 15,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
OPERATED 8.000 400.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 9110.03 50.00 160.000 8,000.00 GROUP 10 GENERAL ITEMS Contracted 268,388.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 160.000 8,000.00 Current 268,388.00
0.000 0.00 In place 129,154.50
0.000 0.00 This Estimate 14,692.50
0100 0100 9110.07 75.00 160.000 12,000.00 Totals for contract Contracted 4,604,211.63
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 160.000 12,000.00 Current 4,604,211.63
82.000 6,150.00 In place 2,103,115.74
0.000 0.00 This Estimate 609,243.79
0101 0101 9110.27 125.00 110.000 13,750.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 110.000 13,750.00
EXCAVATOR, FULLY OPERATED 9.000 1.125.00
0.000 0.00
0102 0102 L022.75 3.50 1,000.000 3,500.00
TEMPORARY SILT CHECK LF 1,000.000 3,500.00
750.000 2,625.00
0.000 0.00
0103 0103 L022.90 3.25 3,000.000 9,750.00
TEMPORARY SILT FENCE LF 3,000.000 9,750.00
0.000 0.00
0.000 0.00
0104 0104 L022.92 7.00 500.000 3,500.00
TEMPORARY EARTH CHECK LF 500.000 3,500.00
0.000 0.00
0.000 0.00
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Contract ID: 8690 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8690 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0008 Pay Period End Date:  08.22.2015 Est Number: 0008 Pay Period End Date:  08.22.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
B004,50 \CAST IRON GRATE AND FRAME \ 7023.00 [TERMINAL ANCHORAGE SECTIONS
Project 80690 000 Project 80690 000
Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0040 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Initial Payment 10,712.00 25,066.08 126100 0006  S.P. Initial Payment 30.00 54,100.80 9700G
na na
Total for stockpile nbr 1: 10,712.00 $25,066.08 Total for stockpile nbr 1: 30.00 $54,100.80
Total for proposal line nbr 0052: 10,712.00 $25,066.08 Total for proposal line nbr 0040: 30.00 $54,100.80
Total for item code 4004.50: 10,712.00 $25,066.08 Total for item code 7023.00: 30.00 $54,100.80
Iltem Cd |Item Desc Total remaining for contract: $79,166.88
6016.20 | MULTI-LAYER EPOXY POLYMER OVERLAY
Project 80690 000
Prpsl Line Nbr 0035 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0005 S.P. Initial Payment 750.00 14,625.00 1555
na
0007  S.P. Adjustment -750.00 -14,625.00 1555
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0035: 0.00 $0.00
Total for item code 6016.20: 0.00 $0.00






